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ESTIMATE RUN 09/30/2011

ESTIMATE SUMMARY 08:52:05

CONTID: C18093         ESTIMATE NO: 0003 FINL 2005

PCN: 18093-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 24 Buena Vista North PERCENT TIME:

PROJECT NO: NH 0241-056                   

US 24 Buena Vista North

NAME OF ROAD: US 24

PROJECT COUNTIES: CHAFFEE

CONTRACTOR:

ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 09/30/2011 DATE TIME STARTED 06/08/2011

556 STRUTHERS AVENUE DATE LET 03/03/2011 DATE WORK BEGAN 06/08/2011

 DATE AWARDED 03/17/2011 DATE TIME STOPPED 07/27/2011

 DATE CONTRACT EXECUTED 03/30/2011 DATE ACCEPTED 07/27/2011

GRAND JUNCTION CO 81501     970-242-5370 DATE NOTICE TO PROCEED 06/08/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,625,278.82 PARTICIPATING $ $ -874.75

AWARD PROJECT AMT: 2,273,283.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 34,099.25

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

83.33

WORK DAYS

WORK DAYS

100.00%

-0.01

-874.75

-874.75

33,224.50

$

$

$

$

2,625,278.83

0.00

2,625,278.83

0.00

2,625,278.83

0.00

0.00

2,625,278.83

0.00

AMOUNT DUE 2,625,278.83 33,224.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 33,224.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

25.0 TIME ALLOW: 30

ORIG TIME ALLOW: 30
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PCN: 18093-BID    ESTIMATE RUN 09/30/2011

PROJECT: NH 0241-056                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:52:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 365.000

0.000

202-00090  
 

365.000

EACH

8.00000 2,920.00365.000

0.00

0010 Removal of Curb 1,110.000

0.000

202-00201  
 

1,110.000

LF  

7.00000 7,770.001,110.000

0.00

0015 *Removal of Asphalt Mat (Planing) 1,799.000

0.000

202-00240  
 

1,799.000

SY  

6.00000 10,794.001,799.000

0.00

0020 Rolling Deleted by 105 0.000

0.000

203-01140  
 

0.000

HOUR

110.00000 0.000.000

0.00

0025 Blading Deleted by 105 0.000

0.000

203-01500  
 

0.000

HOUR

130.00000 0.000.000

0.00

0030 Potholing Deleted by 105 0.000

0.000

203-01597  
 

0.000

HOUR

162.00000 0.000.000

0.00

0035 Erosion Log (12 Inch) Deleted by 105 0.000

0.000

208-00002  
 

0.000

LF  

6.00000 0.000.000

0.00

0040 Silt Fence Deleted by 105 0.000

0.000

208-00020  
 

0.000

LF  

1.50000 0.000.000

0.00

0045 Removal and Disposal of Sediment (Labor) Deleted by 105 0.000

0.000

208-00103  
 

0.000

HOUR

56.00000 0.000.000

0.00

0050 Removal and Disposal of Sediment (Equipment) Deleted by
105

0.000

0.000

208-00105  
 

0.000

HOUR

125.00000 0.000.000

0.00

0055 Erosion Control Supervisor 7.000

0.000

208-00205  
 

7.000

HOUR

70.00000 490.007.000

0.00
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PCN: 18093-BID    ESTIMATE RUN 09/30/2011

PROJECT: NH 0241-056                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:52:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Adjust Guardrail 5,535.000

0.000

210-04200  
 

5,535.000

LF  

3.00000 16,605.005,535.000

0.00

0065 *Seeding (Native) Deleted by 105 0.000

0.000

212-00006  
 

0.000

ACRE

1,000.00000 0.000.000

0.00

0070 *Soil Conditioning Deleted by 105 0.000

0.000

212-00032  
 

0.000

ACRE

2,000.00000 0.000.000

0.00

0075 *Mulching (Weed Free Straw) Deleted by 105 0.000

0.000

213-00004  
 

0.000

ACRE

1,200.00000 0.000.000

0.00

0080 *Mulch Tackifier Deleted by 105 0.000

0.000

213-00061  
 

0.000

LB  

5.00000 0.000.000

0.00

0085 Aggregate Base Course (Special) 2,527.990

0.010

304-09014  
 

2,528.000

TON 

15.50000 39,184.002,528.000

0.16

0090 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000

SY  

30.00000 0.000.000

0.00

0095 *Hot Mix Asphalt (Grading SX) (75) 32,920.060

-0.060

403-34701  
 

32,920.000

TON 

24.50000 806,540.0032,920.000

-1.47

0100 Asphalt Cement Performance Grade (PG 58-28) 1,959.560

0.040

411-03352  
 

1,959.600

TON 

520.00000 1,018,992.001,959.600

20.80

0105 Emulsified Asphalt (Slow-Setting) 10,164.000

0.000

411-10255  
 

10,164.000

GAL 

2.50000 25,410.0010,164.000

0.00

0110 Fence (Plastic) Deleted by 105 0.000

0.000

607-11525  
 

0.000

LF  

2.00000 0.000.000

0.00
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PCN: 18093-BID    ESTIMATE RUN 09/30/2011

PROJECT: NH 0241-056                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:52:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Curb Type 6 (Section M) 1,120.000

0.000

609-60011  
 

1,120.000

LF  

9.00000 10,080.001,120.000

0.00

0120 *Delineator (Type I) 307.000

0.000

612-00001  
 

307.000

EACH

22.00000 6,754.00307.000

0.00

0125 *Delineator (Type II) 81.000

0.000

612-00002  
 

81.000

EACH

24.00000 1,944.0081.000

0.00

0130 *Delineator (Type III) 29.000

0.000

612-00003  
 

29.000

EACH

26.00000 754.0029.000

0.00

0135 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

110,000.00000 110,000.001.000

0.00

0140 Public Information Services 1.000

0.000

626-01000  
 

1.000

L S 

3,000.00000 3,000.001.000

0.00

0145 *Pavement Marking Paint 1,260.000

0.000

627-00001  
 

1,260.000

GAL 

33.00000 41,580.001,260.000

0.00

0150 *Epoxy Pavement Marking 473.000

0.000

627-00005  
 

473.000

GAL 

62.00000 29,326.00473.000

0.00

0155 *Preformed Plastic Pavement Marking (Word - Symbol) 
(Type II 

922.000

0.000

627-30326  
 

922.000

SF  

15.00000 13,830.00922.000

0.00

0160 *Flagging 1,908.500

0.000

630-00000  
 

1,908.500

HOUR

22.00000 41,987.001,908.500

0.00

0165 *Traffic Control Inspection 25.000

0.000

630-00007  
 

25.000

DAY 

110.00000 2,750.0025.000

0.00
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PCN: 18093-BID    ESTIMATE RUN 09/30/2011

PROJECT: NH 0241-056                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:52:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Traffic Control Management 25.000

0.000

630-00012  
 

25.000

DAY 

550.00000 13,750.0025.000

0.00

0175 *Construction Traffic Sign (Panel Size A) 58.000

0.000

630-80341  
 

58.000

EACH

38.00000 2,204.0058.000

0.00

0180 *Construction Traffic Sign (Panel Size B) 46.000

0.000

630-80342  
 

46.000

EACH

43.00000 1,978.0046.000

0.00

0185 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

2.000

EACH

3,700.00000 7,400.002.000

0.00

0190 *Drum Channelizing Device (With Light) (Flashing) 20.000

0.000

630-80363  
 

20.000

EACH

8.00000 160.0020.000

0.00

0195 *Traffic Cone 200.000

0.000

630-80380  
 

200.000

EACH

8.00000 1,600.00200.000

0.00

0200 *Mobile Pavement Marking Zone 1.000

0.000

630-80510  
 

1.000

L S 

2,100.00000 2,100.001.000

0.00

0205 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0210 F/A Partnering Deleted by 105 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0215 F/A Asphalt Pavement Incentive (Smoothness) 121,457.320

0.000

700-70012  
 

121,457.320

F A 

1.00000 121,457.32121,457.320

0.00

0220 F/A Fuel Cost Adjustment 10,895.010

-0.010

700-70016  
 

10,895.000

F A 

1.00000 10,895.0010,895.000

-0.01



CONTID: C18093         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 18093-BID    ESTIMATE RUN 09/30/2011

PROJECT: NH 0241-056                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:52:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A Asphalt Cement Cost Adjustment 189,437.070

-0.070

700-70019  
 

189,437.000

F A 

1.00000 189,437.00189,437.000

-0.07

0235 F/A OJT Colorado Training Program Deleted by 105 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0240 F/A Quality Incentive Payment 58,481.660

-894.160

700-70025  
 

57,587.500

F A 

1.00000 57,587.5057,587.500

-894.16

0245 F/A ESB Program Deleted by 105 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0250 F/A Erosion Control Deleted by 105 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 2,599,278.82-874.752,599,278.82CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0255 Field Office (Class 1) 1.000

0.000

620-00001  
 

1.000

EACH

12,000.00000 12,000.001.000

0.00

0260 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

12,000.00000 12,000.001.000

0.00

0265 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

2,000.00000 2,000.001.000

0.00

CAT 26,000.000.0026,000.00CURRENT AMT0400 $ $ $

$ 2,625,278.82-874.75$2,625,278.82$CURRENT AMTPROJECT TOTAL


